
Cross ATB Contract Management including Outsourcing

AOA

ATS

ATB

DIRMP/C & I

P&IPC

Automation

STARS

R1 ... R9

CARTS

Building

Large
TRACON

Mod. &
Sustain

Surveillance*

ASR-11 ASR-9

*Initially - Planning Only

Service

Sector

Product

DI - Deployment Support
OSF - Operational Support Facility
PC - Program Control
P/C & I - Plan/Control & Integration
P&I - Plan & Integration
PL - Product Line
R - Region
RM - Resource Mgmt. Staff
Sys - System

*with participation of CM
personnel from sectors

1. Outsourcing conducted one step
above contract performance.

2. Outsourcing approval for contract
award one step up from level of
contract performance.

3. Contract management executed at
level of contract performance.

4. Contract planning included as part of
ATB integrated plan.

5. Contract performance status (financial,
schedule, quality, issues, EVM, etc.)
communicated upward.

DRAFT

DRAFT



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 2

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.0 Contract Management

ATB Lead

7.1   Outsourcing
7.2   Contract Management

• To ensure that all the activities under the 
contract are performed in accordance with 
contractual requirements.

• ATB

• Contract

• ATB

• Product(s) or service(s) as
  a result of the contract
• Contract Close-out report
• Property disposal
• Archival file
• Payment or consideration to contractor

• Contract closeout• Contract Award

• CM PA 17



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 3

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1 Outsourcing

7.1.1  Prepare SIR Package
7.1.2  Release SIR
7.1.3  Evaluate SIR Responses
7.1.4  Make Award Decision
7.1.5.1  Award Activities

 
•SLS
•Acquisition Documents
•Industry Input
•Request for SIR Revision
•Evaluation Plan
•Communication
•Team Recommendation
•Evaluation Reports
•SSO Decision
•SIR
•SIR Responses (Offers/Bids)

•JRC-2 Approval
•Establish Requirements
•SIR is Ready to release
•Received SIR Response(s)
•SSO Decision has been Briefed
•Internal Briefings conducted

•PT
•Potential offerors
•Industry
•Awardee
•Unsuccessful Offerors
•SSO

PT Approves SIR Release
•Evaluation Reports
•SIR is on the web
•Recommendations are Complete
•SSO Decision
• Award Activities Complete

•PT
•Industry
•CO
•SSO

Needs
Requirements
Project Management
Configuration Management

Contract Management
Project Management
Configuration Management

•Communication
•Evaluation Plan
•Request for SIR Revision
•Team Recommendation
•Evaluation Reports
•SSO Decision
• SIR

To address the needs of organizations to identify
the portions of the product that are to be 
outsourced, identify potential sources, and select
the supplier for the needed capability. 



PM RMCM

Prepare SIR
 Package

Evaluate SIR
 Responses

Make Award
 Decision

Award
Activities

OfferorsRelease SIR
SIR

Acq. Doc.SLS

Industry
Industry input

Request for SIR
Revision

Evaluation
Plan

SIR

Communication

SIR
Responses

Communication

SSO
Decision

Team
Recommendation

Evaluation
Plan

KM

CM

CM

CM

SIR

PM

CM

Outsourcing

DRAFT

DRAFT



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 5

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1.1 Prepare SIR Package

To identify requirements for industry.

•PT
•Industry

•PT
•Offerors

•SIR
•Evaluation Plan

•SLS
•Acquisition Documents
•Industry Input
•Request for SIR Revision

JRC-2 Approval
Establish Requirements

PT Approves SIR Release

7.1.1.1     Compile SIR
7.1.1.1.1  Prepare CDRL
7.1.1.1.2  Prepare SOW
7.1.1.1.3  Prepare Terms and Conditions
7.1.1.1.4  Update Specification
7.1.1.1.5.1  Develop Schedule 

7.1.1.2     Establish Quality Approach
7.1.1.3     Establish National Airspace Integrated Logistics
             Support  (NAILS) Approach
7.1.1.4     Determine Acquisition Strategy

7.1.1.4.1  Prepare Single source Justification
7.1.1.4.2  Determine Industry Interaction
7.1.1.4.3  Determine Contract Type
7.1.1.4.4  Determine Fee Structure

7.1.1.5.1     Perform “ACQUIRE”
7.1.1.6     Prepare Evaluation Plan
7.1.1.7     Determine Evaluation Criteria
7.1.1.8     Appoint SSO
7.1.1.9     Prepare for Protest 

PA01-Needs
PA02- Requirements
PA11-Project Management
PA16- Configuration Management

7.1.2 Release SIR
PA16- CM



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 6

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1.2 Release SIR

To invite industry response.

•CO

•Draft SIR

SIR is Ready to release SIR is on the web

•Final SIR

•Potential offerors
•Industry

7.1.2.1 Assure SIR Package complete
7.1.2.2 Post Information on the internet

7.1.1 Prepare SIR Package 7.1.3 Evaluate SIR Responses
PA16- CM



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 7

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1.3 Evaluate SIR Responses

7.1.2 Release SIR To determine the degree to which the offerors
providing goods or services meet the 
Governments requirements.
 

•PT •PT
•SSO

•SIR
•Evaluation Plan
•Communication
•SIR Responses
(Offers/Bids)
  

•Evaluation Reports
•Team Recommendations
•Request for SIR Revision
•Communication

•Evaluation Reports
•Recommendations are Complete

•Received SIR Response(s)

7.1.3.1    Review/Evaluate Contractor submittals
7.1.3.1.1 Apply Evaluation Criteria
7.1.3.1.2 Evaluate Past Performance
7.1.3.1.3 Determine Contractor
            Responsibility

7.1.3.2    Conduct Demonstrations and SCE(s)
7.1.3.3    Determine Competitive Range

7.1.3.3.1 Down-Select
7.1.3.4    Prepare Negotiation Strategy

7.1.3.4.1 Negotiate with Offerors
7.1.3.5.1    Prepare Request for SIR Revision

7.1.3.7.1.1 Prepare Evaluation Report
7.1.3.7.1.2 Prepare Team 

                                 Recommendation

7.1.4 Make Award Decision
PA16- CM



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 8

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1.4 Make Award Decision

To decide to award the contract to acquire goods
 or services.

7.1.3 Evaluate SIR Responses

•PT
•SSO

•Evaluation Reports
•Team Recommendation

•Evaluation is Completed

•PT

•SSO Decision
•Evaluation Reports

•SSO Decision

7.1.4.1 Coordinate with SBA
7.1.4.2 Get approval of Subcontractor Plans
7.1.4.3 Prepare Public Affairs Notification
7.1.4.5.1 Make Award Decision

7.1.7.1 Award Activities
PA16- CM



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 9

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.1.5.1 Award Activities

To Award the Contract and Inform the 
Unsuccessful Offerors

•CO

7.1.7.1.1 Award Contract
7.1.7.1.2 Sign the Contract
7.1.7.1.3 Process Freedom of Information Act
         (FOIA(s))
7.1.7.1.5 Perform “ACQUIRE”
7.1.7.1.5.1 Conduct Debriefing

•Awardee
•Unsuccessful Offerors

•Communication

•Award Activities Complete•SSO Decision has been Briefed
•Internal Briefings conducted

•SSO Decision
•Evaluation Reports
•Communication

7.1.4 Make Award Decision PA 12 Contract Management
PA 11 Project Management



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 10

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2 Contract Management

ATB Lead

7.2.1   Plan contract management
7.2.2   Review CDRLs
7.2.3   Ensure contractor plans are used and 
         maintained
7.2.4   Conduct periodic reviews
7.2.5   Contract finance activities
7.2.6   Monitor contractor’s support practices 
7.2.7   Communicate
7.2.8   Modify contract
7.2.9   Conflict resolution 
7.2.10 Contract closeout 

• Outsourcing PA 05 To ensure that all the activities under the 
contract are performed in accordance with 
contractual requirements.

• ATB

• Contract

• ATB

• Product(s) or service(s) as
  a result of the contract
• Contract Close-out report
• Property disposal
• Archival file
• Payment or consideration to contractor

• Contract closeout• Contract Award

• Transition PA 09
• CM PA 16



 SubprocessContract Management Process
Interface Processes

  

Contract
Award

External event

    Decision

7.2.1 Plan
 Contract

Management

7.2.8 Modify
Contract

•Requirement
  Changes

7.2.7
 Communicate*

7.2.3 Ensure 
 Contractor Plans are
  Used & Maintained 

7.2.2 
 Review CDRLs

7.2.4 Conduct 
 Periodic Reviews

7.2.5 Contract 
 Finance Activities

• Contract terms
    & conditions
• Contract Type

•  Contract

•CDRLs
•Comment  Responses

•Review Findings*

•Deficiency Resolution
•Status Reports
•Plans

•Deficiency Reports*
•Status Reports*

•Review Data
•Test Input to
 Reviews

•Review Findings*
•Action Items
•Deficiency
 Reports

•Award Fee
 Determination
•Acceptance Docs
•Request for Payment

•Payment  or
  Rejected Invoice

•Letters*
•Memos*
•Contract MODs*

•Non Compliance
  Report*
•Cure notice
•Show cause

7.2.9
 Conflict Resolution

Contractor
 Compliant

? 

•Request for  MODs*
•Letters*
•Legal opinions
•Risk analysis
•Litigation
•Recommendation

 No

Yes

7.2.10
 Contract Closeout

 
End of Contract
  Performance

  ? 

•Terminate Contract

 No

 Yes
•Inventory  Checklist*
•Financial   Data*

•Archival
 Files
•Lessons
 Learned

•Payment
•Considerations

•Request for MODs
•Contractor Proposal
•Impact Statement

External group

Contractor

Contractor

* Output placed in a repository in-keeping with CM 16.3.5 •Measurement
        Data*

Measure-
ment

Outsourcing
PA

   PM
PA

   CM
PA

ST&E

   PA

   CM
PA

Contractor

7.2.6 Monitor 
Contractor’s

Support Practices

•All in-coming Correspondence
•CDRLs

•Assigned Correspondence
•Deliverables

•KM Plan

•Contract Letters

•Contractor’s plans
 and procedures
•PT Expectations
•Contract

•Audit/Monthly
 Progress Reports
•In-plant
 Surveillance Plan
•QDRs

CM
PA

Risk
Mgt.
PA

•Technical Direction

C
M
PA

PM
PA

RM
PA

•KM Plan
• Contract 
  Interpretations and
  Determinations

DRAFT

DRAFT



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 12

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.1 Plan Contract Management

• Outsourcing PA 05
Perform the activities required to assure 
contract is implemented as written and 
administered in accordance with the AMS

• Sub-Process 7.2 or 7.3 or 
             7.4 or 7.5

7.2.1.1  Become familiar with contract and clauses
7.2.1.2  Ensure contract execution is consistent 
            with the AMS
7.2.1.3  Plan contract activities

• ATB • ATB 

• Contract • Contract interpretations and
  determinations
• KM Plan
  

• Contract Award • End of contract period of 
                     performance

ATB Lead



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 13

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.2 Review CDRLs

To ensure compliance with contract requirements

ATB Lead

•ATB
•Subject Matter Experts

• ATB

• CDRLs
• Comment responses

• Review findings

• Receipt of CDRL
• Receipt of comment responses

•  Review findings have been 
   prepared

7.2.2.1  Evaluate CDRL to contract requirements
7.2.2.2  Prepare and coordinate review  findings

• Sub-process 7.1 • Sub-process 7.1 or 7.3 or
       7.4 or 7.5 or 7.7



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 14

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.3  Ensure Contractor Plans are used and Maintained

Ensure contractor usage and maintenance of
plans and procedures

7.2.3.1  Ensure contractor compliance with plans
7.2.3.2  Ensure plans are updated and maintained

• ATB• ATB
•Subject Matter Experts (SMEs)

• Plans
• Status reports
• Deficiency resolutions

• Deficiency Reports
• Status Reports

• Contract completion• Approved plans

ATB Lead

• Sub-process 7.7• Sub-process 7.2



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 15

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.4  Conduct Periodic Reviews

Conduct formal and informal reviews to determine
 status of contractor performance

ATB Lead
• ATB • ATB

• Review data (schedules, data,
   agenda)
• Test Input to Reviews

• Action Items
• Deficiency reports
• Review  Findings

• Review  completed
    “AND/OR”
    Approved

• Review scheduled or requested

7.2.4.1 Determine pass/fail (entry/exit) criteria
           and readiness, as appropriate
7.2.4.2 Conduct formal reviews
7.2.4.3 Conduct technical interchange meetings
7.2.4.4 Conduct periodic evaluations of contractor
           engineering processes and procedures

• Sub-process 7.1 or 7.2 or
        7.3 or 7.5 or 7.7
• System Test and Evaluation
        PA 08

• Sub-process 7.1 or 7.2 or
           7.3 or 7.5 or 7.7



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 16

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.5 Contract Finance Activities

ATB Lead

7.2.5.1  Evaluate legitimacy of payment request
7.2.5.2  Determine payment earned
7.2.5.3  Certify request, as appropriate

• ATB • Contractor

• Payment or Rejected invoice• Award fee determination
• Acceptance Document
• Request for payment

• Receipt of payment request • Payment authorization

• Sub-process 7.1 or 7.2 or
           7.3 or 7.4 or 7.7

• Sub-process 7.1 or 7.2 or
           7.3 or 7.4 or 7.7

To determine contractor entitlement to payment
and authorize appropriate payment



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 17

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.6 Monitor Contractor’s Support Practices 

To ensure contractor support practices are
effectively implemented

7.5 7.7

• ATB • ATB

7.2.6.1  Review contractor QA, CM and other 
            related plans, standards, and procedures
7.2.6.2  Develop in-plant surveillance plan
7.2.6.3  Perform surveillance activities
7.2.6.4  Document findings, corrective action 
            requests and reports
7.2.6.5  FAA acceptance of products and services• Contract

• Contractor’s Plans and 
  Procedures
• PT Expectations

•Contract Award •End of Contract

• Audit Reports
• Monthly Progress Reports
• In-plant Surveillance Plan
• Quality Discrepancy Reports
  (QDRs)

ATB Lead



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 18

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.7 Communicate

To facilitate the information exchange and sharing
 required to manage the contract

ATB Lead
• ATB • ATB

7.2.7.1  Coordinate issues
7.2.7.2  Prepare correspondence

• Review  findings
• Deficiency reports
• Status Reports
• Contract MODs
• Memorandums
• Contract Letters
• Payment or Rejected Invoice
• Action Items
• Audit/Monthly Progress Reports
• In-plant Surveillance Plan
• QDRs 

• Letters (Technical Direction, Contract)
•  Memorandums
•  Non Compliance Report
•  Financial Data
•  Inventory Checklist
•  Contract MODs
•  Cure Notice/ Show Cause

• Receipt of inputs above
• Contract Award

• Signed and transmitted 
            correspondence
• Consensus or agreement between
            parties

• Sub-Process 7.2 or 7.3 or

  7.4 or 7.5 or 7.6 or 7.8

• Sub-Process 7.2 or 7.3 or

   7.4 or 7.5 or 7.6 or 7.8



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 19

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.8  Modify Contract

To ensure that the contract consistently reflects
current agreements among all parties

ATB Lead
• ATB • ATB

• Contract MODs
• Memorandums
• Letters

• Request for MODs
• Impact Statement
• Contractor proposal
• Requirement changes

7.2.8.1  Implement the requirement
7.2.8.2  Assess the requested change
7.2.8.3  Coordinate with the contractor
7.2.8.4  Formalize the modification
7.2.8.5  Issue modification to the contractor
            for execution
7.2.8.6  Negotiate, if required
7.2.8.7  Sign the modification

• Identification of need for
  contract MOD

• MOD is signed and transmitted

• Sub-Process 7.7 • Sub-Process 7.7
• Project Management PA 11
• Requirements PA 02



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 20

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.9 Conflict Resolution

To use legal action to force compliance, modify,
or terminate the contract

ATB Lead

• ATB
• CO
• COTR

•ATB

• Show  cause
• Cure notice 
• Non Compliance Report

• Legal opinions
• Risk analysis
• Litigation
• Request for MODs
• Letters/Recommendation

7.2.9.1 Audit financial and performance records
7.2.9.2 Fact-finding
7.2.9.3 Provide recommendation

•  Notification of legal action 
      receipt
•  Receipt of non-compliance 
      report

• Compliance by contractor
• Modification to contract

• Sub-Process 7.7 • Sub-Process 7.7



Previous Process:

Performing Agent(s):

Input(s):

Entry Criteria:

Sub-Processes:

Owner:

Purpose/Definition:

Training/Tools/Handbooks/Policy:

Next Process:

Customer(s):

Output(s):

Reviews and Audits:

Exit Criteria:

3/15/01 DRAFT    Process 21

AMS policy, ACQUIRE, FAST, DIDs, Contract,
Domain training, Contract Management

• Peer Review

DRAFT

DRAFT

7.2.10 Contract Closeout

To ensure all contract actions have been
completed and recorded

ATB Lead

• CO
• Contractor

• Government
• Contractor

• Inventory checklist
• Financial data

•  Archival files
• Payment
• Considerations
• GFE disposal
• Measurement data
• Lessons Learned

• Contract documentation sent to
  archival files

• End of contract performance

7.2.10.1  GFP/CAP
7.2.10.2  Incurred cost audit
7.2.10.3  Processing outstanding claims and 
              requests for equitable adjustment (REAs)
7.2.10.4  Preparation for final closeout modification
7.2.10.5  Archiving contract files

Sub-Process 7.7 or 7.6 • Configuration Management PA 16
• Transition PA 09


